NASA/The BOEING Co.

KENNEDY SPACE CENTER MULTI-ELEMENT INTEGRATED TEST (MEIT) 3 POC: Eric Hanson

MEIT 3 TEAM WORKING SCHEDULE Date02/17/04 09:20
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Row |Duration| Cal Feb Mar Apr
25 01 08 15 22 29 07 14 21 28 04 11 18 25 02
I 09 16:00
1 305d [173 | PAPER CLOSURE
06 08:00 | 18 16:00
2 9d 172 I | R0033 SITE ACTIVATION
17 08:00 18 16:00
3 2d 172 [] AuUDIO FEU ORT 02/0C/01/00/00
20 08:00
4 0 172 /A ACBM BIVP (SSP 50035) TEST SHEET APPROVED
2008:30
5 0 170 /A JEM MODULE ROTATION COMPLETE (ZENITH UP)
2308:00 27 16:00
6 5d 172 [—1 R0033 MEIT 3 AUDIO RETEST
2308:00 24 16:00
7 2d 172 [C] PREOPS, FIO CABLE CONNECT, WALKDOWN 02/0C/02/00/00
23 16:00
8 0 172 /\ JEM FLOOR INSTALLATION COMPLETE
23 16:00
9 0 170 /A JEM FLUID LINE CONNECTION COMPLETE (JAXA)
25 08:00 26 20:00
10 3d 183 [C] POWERED AUDIO TEST 02/0C/04/00/00
27 08:00 01 16:00
11 2d 172 SITE DECONFIGURATION
2708:00 _ 27 16:00
12 1d 172 [ POST OPS, F/O CABLE DISCONNECT 02/00/01/00/00
27 16:00 |
13 0 173 /\ R0033 AUDIO FEU SHIP
27 16:00 |
14 0 170 /\ JEM RELEASED FROM AUDIO TEST
27 16:00 |
15 0 170 /\ POST TEST DEBRIEF FOR ACBM AND AUDIO
01 08:00 31 16:00
16 23d 172 [ ]| PAPER CLOSURE
01 08:00 02 16:00
17 2d 172 [] R2005 AUDIO ORU DECONFIG 01/00/00/00/00
16 08:00
18 0 170 /\ POST TEST REPORT PRESENTATION
2308:00
19 0 170 /\ LESSONS LEARNED MEETING
1
Activity —3 ——m —3
Critical Path 3 3
ASSUMPTIONS: 1. SOFTWARE IS THE SAME FOR ACBM & AUDIO TESTING. 2. R2005 AUDIO TEST Progress mmm mEmm N
HARDWARE INTEGRATION PERFORMED IN PARALLEL W/ NON-POWERED ACBM TESTING Milestone A
Powerup Testing mmm mm
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